01 / HQ DIRECT · COUNTRY SALES GM

Trust opens dialogue. Delivery sustains relationships.

HQ-managed country sales general manager / V4.0

HQ organizes products and delivery. The resident sales lead turns access into clients, contracts and cash.

One resident sales lead, backed by HQ

One country sales GM resides in the Gulf and reports directly to HQ. Contracts, finance, product and technology follow HQ authority.

Y1 base resources: USD210k - personal / employer cost 129k, sales activity 45k and non-billable HQ presales 36k. With 15% reserve: USD241.5k.

Y1 base goal: three discoveries, two pilots and one production scope - USD335k bookings / revenue and USD275.5k receipts. Full-cost sales contribution remains negative.

01 **Access / theme** Owned work, reviewed by stage.	02 **Process owner** Owned work, reviewed by stage.	03 **HQ demo / scope** Owned work, reviewed by stage.
04 **Proposal / contract** Owned work, reviewed by stage.	05 **HQ-managed delivery** Owned work, reviewed by stage.	06 **Receipts / retention** Owned work, reviewed by stage.

Propose USD241,500 Y1 resource authority including 15% reserve. Resource direct delivery / incentives by project; assess PE, permissions and tax by actual activity.

All amounts are H40 planning inputs; actual personal expense claims and BUBIX cost ledgers are unavailable.

02 / ANDREW HAU · ACCOUNT ACCESS

Translate personal strengths into account actions.

The CV records Dubai residence since 2024, English as a working language, Gulf operations, advisory and developer engagement.

Access / accounts	Use four direct routes, then progress to process owners and purchasing.
Product proposition	Translate problems into demos, scope, prices and clear proposals.
Negotiation / HQ	Arrange group / developer working sessions and connect HQ technical / contract owners.
Execution / collections	Apply operating reviews, cost and supplier coordination to project / collection issues.

Four direct routes and proposed themes

Emaar	Project acceptance / tenant or supplier evidence。 Use a workflow map and credential demo to seek a discovery session.
Al-Futtaim	Aftersales, supplier collaboration or reconciliation。 Identify one cross-party verification issue, then arrange HQ technical dialogue.
Saif Belhasa Holding	Vehicle, equipment or supplier credentials。 Define issuing, verification and correction roles for a bounded pilot.
DMCC	Member-trader credential interoperability。 Follow focused dialogue with member needs; do not assume DMCC is the buyer.

Experience mapping: Cotti UAE for costs, coordination and execution; Refine for market entry and priceable offers; Emaar for introductions, negotiation and process ownership. Roles follow supplied CV / records.

The two established Saudi royal routes, Yasir Al-Rumayyan-related business circle and pan-Arab institutional route are reachable. The introducer arranges dialogue and a named business contact, followed by working sessions, proposals and procurement. Allow time and resources.

Routes are reachable; themes are sales proposals, with interest / budget refined in dialogue.

03 / AUTHORITY AND PRODUCTS

Field sales advances business; HQ owns commitments.

Record in the authority mandate: the lead develops accounts; product, price, contracts, cash and delivery follow HQ processes.

Country sales GM	Accounts, needs, demos, negotiation, purchasing, delivery coordination and collections.
HQ product / presales	Product scope, commitments, demos, effort and acceptance; 12 effective presales weeks in Y1.
HQ management / legal / finance	Authority, pricing exceptions, signing, invoicing, cash and incentive approval.
Project-based partners	Arabic, PRO, employment or local integration under approved scopes.

Three separately priced work packages

Discovery / USD15,000	One problem, workflow / data baseline and next-stage SOW; about two active weeks across 4-8 calendar weeks.
Bounded pilot / USD55,000	One credential, two roles, up to three interfaces and one test workflow; about six technical weeks across 8-16 calendar weeks.
Production implementation / USD180,000	One operator, one workflow and up to three existing-system interfaces; 24 person-weeks over a four-month baseline.

Per live project: one business-day support at USD700 plus USD200 cloud / monitoring per month; price additional work separately.

Proposed HQ response: assign presales within two business days; give initial scope within five working days of complete inputs; agree complex quote / legal timing per project. HQ or the legally approved entity signs, invoices and collects.

Resource paid delivery separately; the sales lead coordinates. Y1/Y2/Y3 project pools are about 3/4/5 people at 80% availability, with cost included in projects.

04 / PERSONAL COST AND SALES RESOURCES

Separate personal costs from account-development spend.

USD. Proposed assumptions, to be replaced by actual pay, contracts and expense claims.

Personal / employer: 129,000

Item	Basis	Y1
Base pay	6,000/mo	72,000
Employer contributions	1,000/mo	12,000
Housing / utilities	2,000/mo	24,000
Local mobility	600/mo	7,200
Medical / permit fees	300/mo	3,600
Connectivity / tools	100/mo	1,200
HQ / home leave	2/yr	4,000
Mobilization	Once	5,000

Sales activity: 45,000

Use	Y1
Gulf client travel	12,000
Meetings / Arabic	6,000
Focused sessions	6,000
Account materials	5,000
Legal / tax advice	6,000
PRO services	2,000
Employment service	8,000

Add USD36,000 HQ presales

Y1: 12 effective person-weeks × USD3,000. Separate compensation, non-billable presales and paid delivery; distinguish official charges / PRO fees and local / regional travel.

Full Y1 resources USD210,000; USD241,500 with 15% reserve. Q1 USD66,700 with reserve is inside the annual total. A separate USD2,000 refundable housing deposit uses cash.

Only if USD84,000 pay / employer contributions is already in existing HQ payroll with no replacement hire, consider USD126,000 incremental resources. A new hire uses full cost.

This is a proposed cost structure, not a pay offer or incurred expense statement. Employer contributions exclude medical / permit amounts listed separately.

05 / TARGETS AND SALES CONTRIBUTION

Build initial projects, then assess annual contribution.

Base goals derived from scope and resources; platform flows, asset values and MOUs are not contract revenue.

Metric / USD	Y1	Y2	Y3
Project bookings	335,000	750,000	930,000
Planned revenue	335,000	822,000	1,119,000
Support included	0	72,000	189,000
Planned receipts	275,500	813,000	1,112,500
Direct delivery / support	206,138	488,213	637,163
Gross profit	128,863	333,788	481,838
Full sales resources	210,000	231,400	260,800
Incentive accrual	5,340	16,374	23,783
Pre-tax sales contribution	-86,477	86,013	197,255

Acceptance mix: Y1 discovery/pilot/production 3/2/1; Y2 3/3/3; Y3 3/3/4. Prices USD15,000/55,000/180,000; support USD3,000/month.

At 40% margin, coverage needs about USD553,000

Formula: USD210,000 / [gross margin × (1-5% incentive)]. At 35%/40%/45% margins, coverage needs about USD632k/553k/491k revenue. Base Y1 USD335k still leaves about USD86.5k negative sales contribution.

Peak 36-month cash gap plus 15%: USD166,872 base; USD299,927 with a six-month slip. Three-year contribution: USD196,790 base; -USD232,242 delayed. Do not add annual reserve and liquidity twice.

The model expenses delivery during implementation and records revenue at acceptance, creating cross-year effects. Contribution precedes unallocated HQ overhead / income tax; actual accounting follows contracts.

06 / EXECUTION, CASH AND INCENTIVES

Follow client timing and measure cash.

Use 365-730 days for entry / early replication and three years for sustained business, reviewed quarterly.

M1-3	Product orientation, assignment authority and permission route; four account themes / one demo, two deep workstreams.
M4-8	Discoveries start M4/M6/M8; first pilot M6-8. Allow purchasing, data and security review time.
M9-12	After the first pilot, production M9-12; second pilot M9-11. Manage acceptance and payment milestones.
Y2-3	Replicate within groups / ecosystems, prioritizing renewals and expansion with HQ project teams.

Plan B for delays

Meeting slips 4-8 weeks：Work another core account, reuse demos and reduce custom materials / unnecessary travel; agree follow-up timing.

Purchasing adds 2-3 months：Do not fully mobilize production early. Contract independent discovery where suitable and roll the calendar.

Overall six-month slip：Use the delayed case, pause activity expansion and reallocate presales. The model retains budget before any approved savings.

Proposed scorecard and incentives

Proposed weights: receipts 40%, verified margin 30%, effective bookings 20%, account progress / renewal 10%. Y1 base bookings USD335,000 and receipts USD275,500; early work emphasizes ownership / paid scope.

Illustrative paid-margin incentive: 5% of verified margin attributable to accepted, paid scope, payable next month. Base Y1 accrual about USD5,340 is included in contribution. Agree refunds, overruns, charges and attribution.

07 / HQ DECISIONS AND SOURCES

Four arrangements for HQ to approve.

The organization is HQ-managed; permission, employment and tax follow actual activity.

Stationing and contracting

HQ control does not change work requirements. Determine residence, work permission or compliant employment for actual sales duties; a remote-work residence permit does not automatically authorize local selling.

HQ signatures do not eliminate PE exposure from habitual contract negotiation or a fixed place of business. Assess actual authority / activity and add required registrations / tax.

Assess enterprise software, cross-border services, data processing and financial / virtual-asset activities separately; establish the regulator and permissions before regulated activity.

Agree before execution

Agree role, authority, pay / benefits and the actual employment / permission route.

Approve Y1 resources / reserve and separate expense claims, account activity and HQ effort.

Nominate product, presales, legal, finance and delivery owners and agree response schedules.

Start account visits around four themes; update projects, cash and costs monthly and review quarterly.

Basis of figures and experience

H40: proposed costs / goals, 29 Oct 2026; actual pay, expenses and HQ ledgers unavailable. P36: retained product scope, effort and prices with full delivery cost. C01: supplied CV, Middle East resources, Wasta and reviewed Cotti records; no unverified historical revenue figures.

The footer links to the bilingual site, full monthly model and independent checks. The branch version stays separate.